

1. 01-board.png — part 1/1 · Open actual GitHub page




2. 02-table.png — part 1/1 · Open actual GitHub page




	Title	Status	Priority	Planned owner	Assignees	Due date
1	[AITU-1] Record confirmed team details and project scope #1	Done	Critical	Ayadil	vbl0-0	Oct 21, 2026
2	[AITU-2] Optional user discussions (not required for period 1) #2	Done	Critical	Zhan	igiiaw	Oct 22, 2026
3	[AITU-3] Record requirements and confirmed scope clarifications #3	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
4	[AITU-4] Review the literature and source analysis #4	Done	Major	Zhan	igiiaw	Oct 22, 2026
5	[AITU-5] Review existing systems against common criteria #5	Done	Major	Zhan	igiiaw	Oct 22, 2026
6	[AITU-6] Review technology alternatives and ADRs #6	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
7	[AITU-7] Review architectural diagrams #7	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
8	[AITU-8] Verify the updated interface palette and UX #8	Done	Major	Zhan	igiiaw	Oct 21, 2026
9	[AITU-9] Verify the application and preserve results #9	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
10	[AITU-10] Prepare independent matching relevance labels #10	To Do	Normal	Zhan	igiiaw	Nov 6, 2026
11	[AITU-11] Evaluate matching baselines and latency #11	To Do	Normal	Ayadil	vbl0-0	Nov 13, 2026
12	[AITU-12] Set up the shared repository and access #12	Done	Critical	Ayadil	vbl0-0	Oct 22, 2026
13	[AITU-13] Set up the tracker and assign responsibilities #13	Done	Critical	Zhan	igiiaw	Oct 22, 2026
14	[AITU-14] Link code changes and reviews to real tasks #14	Done	Major	Ayadil	vbl0-0	Oct 23, 2026
15	[AITU-15] Record received supervisor feedback and response #15	Done	Critical	Zhan	igiiaw	Oct 23, 2026
16	[AITU-16] Finalize report and record any optional feedback #16	Done	Critical	Zhan	igiiaw	Oct 23, 2026
17	[AITU-17] Compile actual board and task screenshots into PDF #17	Done	Critical	Zhan	igiiaw	Oct 23, 2026
18	[AITU-18] Verify access and submit the team materials #18	To Do	Critical	Ayadil	vbl0-0	Oct 24, 2026

3. 03-table-bottom.png — part 1/1 · Open actual GitHub page



	Title	Status	Priority	Planned owner	Assignees	Due date
1	[AITU-1] Record confirmed team details and project scope #1	Done	Critical	Ayadil	vbl0-0	Oct 21, 2026
2	[AITU-2] Optional user discussions (not required for period 1) #2	Done	Critical	Zhan	igiiaw	Oct 22, 2026
3	[AITU-3] Record requirements and confirmed scope clarifications #3	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
4	[AITU-4] Review the literature and source analysis #4	Done	Major	Zhan	igiiaw	Oct 22, 2026
5	[AITU-5] Review existing systems against common criteria #5	Done	Major	Zhan	igiiaw	Oct 22, 2026
6	[AITU-6] Review technology alternatives and ADRs #6	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
7	[AITU-7] Review architectural diagrams #7	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
8	[AITU-8] Verify the updated interface palette and UX #8	Done	Major	Zhan	igiiaw	Oct 21, 2026
9	[AITU-9] Verify the application and preserve results #9	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
10	[AITU-10] Prepare independent matching relevance labels #10	To Do	Normal	Zhan	igiiaw	Nov 6, 2026
11	[AITU-11] Evaluate matching baselines and latency #11	To Do	Normal	Ayadil	vbl0-0	Nov 13, 2026
12	[AITU-12] Set up the shared repository and access #12	Done	Critical	Ayadil	vbl0-0	Oct 22, 2026
13	[AITU-13] Set up the tracker and assign responsibilities #13	Done	Critical	Zhan	igiiaw	Oct 22, 2026
14	[AITU-14] Link code changes and reviews to real tasks #14	Done	Major	Ayadil	vbl0-0	Oct 23, 2026
15	[AITU-15] Record received supervisor feedback and response #15	Done	Critical	Zhan	igiiaw	Oct 23, 2026
16	[AITU-16] Finalize report and record any optional feedback #16	Done	Critical	Zhan	igiiaw	Oct 23, 2026
17	[AITU-17] Compile actual board and task screenshots into PDF #17	Done	Critical	Zhan	igiiaw	Oct 23, 2026
18	[AITU-18] Verify access and submit the team materials #18	To Do	Critical	Ayadil	vbl0-0	Oct 24, 2026

4. 11-AITU-8.png — part 1/3 · Open actual GitHub page



4. 11-AITU-8.png — part 2/3 · Open actual GitHub page

Local planning reference: PLAN-08

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-8
Planned owner: Zhan
Original priority: Major
Original due date: 2026-10-21

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 assigned igiiaw 2d ago

github-project-automation moved this from To Do to In Progress in AITU Career - Diploma 1d ago

vbl0-0 closed this as completed in #20 14h ago

github-project-automation moved this from In Progress to Done in AITU Career - Diploma 14h ago

vbl0-0 14h ago Owner Author

Reopened after correcting an accidental automatic closure during merge of PR #20. The previous PR description contained a negative sentence with a GitHub closing directive; GitHub interpreted the directive without the negation. The description has been corrected. Four isolated Dashboard browser tests passed, but the acceptance criterion also requires review of all core desktop/mobile screens and visible keyboard focus. That broader review remains pending. This correction is made by OpenAI Codex at the repository owner's request; no human teammate or supervisor approval is claimed.

4. 11-AITU-8.png — part 3/3 · Open actual GitHub page

vbl0-0 reopened this 14h ago

vbl0-0 13h ago Owner Author

Acceptance check — 24 October 2026

Inspected 22 actual screen states across eleven core routes at 1440px/390px. No horizontal document overflow or blocking page alert was found. A visible 3px keyboard focus outline was checked, and the browser suite covers mobile focus trapping/restoration and all interface languages. The screenshots preserve the existing navy/light AITU palette. This targeted check is not a comprehensive WCAG or screen-reader audit.

Evidence:

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/ui-review.html
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/ui-review/review.json
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/validation.json


Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.

vbl0-0 closed this as completed 13h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

5. 12-AITU-9.png — part 1/3 · Open actual GitHub page



5. 12-AITU-9.png — part 2/3 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-09

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-9
Planned owner: Ayadil
Original priority: Major
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 self-assigned this 2d ago

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 13h ago — Owner — Author

Acceptance check — 24 October 2026

Current verification is preserved: 60 backend tests, 20 browser tests, 459 translation keys, production build, Alembic upgrade/check and nine automation tests passed. The initial database timeout was resolved by starting the existing project cluster. Docker runtime, real embedding quality and independent ranking/latency experiments are explicitly not claimed as performed.

Evidence:

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/validation.json

5. 12-AITU-9.png — part 3/3 · Open actual GitHub page

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/validation.html

Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.

vbl0-0 closed this as completed 13h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 13h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information