

1. 01-board.png — part 1/1 · Open actual GitHub page




2. 02-table.png — part 1/1 · Open actual GitHub page




	Title	Status	Priority	Planned owner	Assignees	Due date
1	[AITU-1] Record confirmed team details and project scope #1	Done	Critical	Ayadil	vbl0-0	Oct 21, 2026
2	[AITU-2] Optional user discussions (not required for period 1) #2	Done	Critical	Zhan	igiiaw	Oct 22, 2026
3	[AITU-3] Record requirements and confirmed scope clarifications #3	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
4	[AITU-4] Review the literature and source analysis #4	Done	Major	Zhan	igiiaw	Oct 22, 2026
5	[AITU-5] Review existing systems against common criteria #5	Done	Major	Zhan	igiiaw	Oct 22, 2026
6	[AITU-6] Review technology alternatives and ADRs #6	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
7	[AITU-7] Review architectural diagrams #7	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
8	[AITU-8] Verify the updated interface palette and UX #8	Done	Major	Zhan	igiiaw	Oct 21, 2026
9	[AITU-9] Verify the application and preserve results #9	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
10	[AITU-10] Prepare independent matching relevance labels #10	To Do	Normal	Zhan	igiiaw	Nov 6, 2026
11	[AITU-11] Evaluate matching baselines and latency #11	To Do	Normal	Ayadil	vbl0-0	Nov 13, 2026
12	[AITU-12] Set up the shared repository and access #12	Done	Critical	Ayadil	vbl0-0	Oct 22, 2026
13	[AITU-13] Set up the tracker and assign responsibilities #13	Done	Critical	Zhan	igiiaw	Oct 22, 2026
14	[AITU-14] Link code changes and reviews to real tasks #14	Done	Major	Ayadil	vbl0-0	Oct 23, 2026
15	[AITU-15] Record received supervisor feedback and response #15	Done	Critical	Zhan	igiiaw	Oct 23, 2026
16	[AITU-16] Finalize report and record any optional feedback #16	Done	Critical	Zhan	igiiaw	Oct 23, 2026
17	[AITU-17] Compile actual board and task screenshots into PDF #17	Done	Critical	Zhan	igiiaw	Oct 23, 2026
18	[AITU-18] Verify access and submit the team materials #18	To Do	Critical	Ayadil	vbl0-0	Oct 24, 2026

3. 03-table-bottom.png — part 1/1 · Open actual GitHub page



	Title	Status	Priority	Planned owner	Assignees	Due date
1	[AITU-1] Record confirmed team details and project scope #1	Done	Critical	Ayadil	vbl0-0	Oct 21, 2026
2	[AITU-2] Optional user discussions (not required for period 1) #2	Done	Critical	Zhan	igiiaw	Oct 22, 2026
3	[AITU-3] Record requirements and confirmed scope clarifications #3	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
4	[AITU-4] Review the literature and source analysis #4	Done	Major	Zhan	igiiaw	Oct 22, 2026
5	[AITU-5] Review existing systems against common criteria #5	Done	Major	Zhan	igiiaw	Oct 22, 2026
6	[AITU-6] Review technology alternatives and ADRs #6	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
7	[AITU-7] Review architectural diagrams #7	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
8	[AITU-8] Verify the updated interface palette and UX #8	Done	Major	Zhan	igiiaw	Oct 21, 2026
9	[AITU-9] Verify the application and preserve results #9	Done	Major	Ayadil	vbl0-0	Oct 22, 2026
10	[AITU-10] Prepare independent matching relevance labels #10	To Do	Normal	Zhan	igiiaw	Nov 6, 2026
11	[AITU-11] Evaluate matching baselines and latency #11	To Do	Normal	Ayadil	vbl0-0	Nov 13, 2026
12	[AITU-12] Set up the shared repository and access #12	Done	Critical	Ayadil	vbl0-0	Oct 22, 2026
13	[AITU-13] Set up the tracker and assign responsibilities #13	Done	Critical	Zhan	igiiaw	Oct 22, 2026
14	[AITU-14] Link code changes and reviews to real tasks #14	Done	Major	Ayadil	vbl0-0	Oct 23, 2026
15	[AITU-15] Record received supervisor feedback and response #15	Done	Critical	Zhan	igiiaw	Oct 23, 2026
16	[AITU-16] Finalize report and record any optional feedback #16	Done	Critical	Zhan	igiiaw	Oct 23, 2026
17	[AITU-17] Compile actual board and task screenshots into PDF #17	Done	Critical	Zhan	igiiaw	Oct 23, 2026
18	[AITU-18] Verify access and submit the team materials #18	To Do	Critical	Ayadil	vbl0-0	Oct 24, 2026

4. 04-AITU-1.png — part 1/3 · Open actual GitHub page



4. 04-AITU-1.png — part 2/3 · Open actual GitHub page

Record the two students, group, personal accounts and supervisor in submission.json. Confirm the topic and scope with the supervisor.

Acceptance criteria

- Record the two students, group, personal accounts and supervisor in submission.json. Confirm the topic and scope with the supervisor.

Traceability

Report requirement/section: 1; 11

Planning

Due date: 2026-10-21
Suggested work area: Research / coordination

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-01

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-1
Planned owner: Ayadil
Original priority: Critical
Original due date: 2026-10-21

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

vbl0-0 self-assigned this on Oct 22, 2026

vbl0-0 added this to AITU Career - Diploma on Oct 22, 2026

4. 04-AITU-1.png — part 3/3 · Open actual GitHub page

vbl0-0 added this to AITU Career - Diploma on Oct 22, 2026

github-project-automation moved this to To Do in AITU Career - Diploma on Oct 22, 2026

vbl0-0 changed the title ~~[AITU-1] Confirm team details and project scope~~ [AITU-1] Record confirmed team details and project scope on Oct 23, 2026

vbl0-0 on Oct 23, 2026 Owner Author ...

Acceptance check — 24 October 2026

Confirmed identity and scope fields are present for both students and the named supervisor; the topic matches the supplied justification and the team confirmation. This uses the clarified acceptance scope and does not claim supervisor approval.

Evidence:

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/submission.json
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/report.pdf

Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.


vbl0-0 closed this as completed on Oct 23, 2026

github-project-automation moved this from To Do to Done in AITU Career - Diploma on Oct 23, 2026

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

5. 05-AITU-2.png — part 1/3 · Open actual GitHub page



5. 05-AITU-2.png — part 2/3 · Open actual GitHub page

Planning

Due date: 2026-10-22
Suggested work area: Research / UX

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-02

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-2
Planned owner: Zhan
Original priority: Critical
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Development

No branches or pull requests

Open in GitHub Copilot app

vbl0-0 added this to AITU Career - Diploma 2d ago


github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 assigned igiiaw 2d ago


vbl0-0 changed the title ~~[AITU-2] Conduct 3–5 user discussions~~ [AITU-2] Optional user discussions (not required for period 1) 13h ago

vbl0-0 closed this as not planned 13h ago

5. 05-AITU-2.png — part 3/3 · Open actual GitHub page



6. 06-AITU-3.png — part 1/3 · Open actual GitHub page



6. 06-AITU-3.png — part 2/3 · Open actual GitHub page

Link each confirmed finding to FR/NFR IDs and record the rationale for changed or rejected requirements.

Acceptance criteria

- Link each confirmed finding to FR/NFR IDs and record the rationale for changed or rejected requirements.

Traceability

Report requirement/section: 2; 6

Planning

Due date: 2026-10-22
Suggested work area: Research / backend / frontend

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-03

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-3
Planned owner: Ayadil
Original priority: Major
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 self-assigned this 2d ago

vbl0-0 added this to AITU Career - Diploma 2d ago

6. 06-AITU-3.png — part 3/3 · Open actual GitHub page

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 changed the title ~~[AITU-3] Revise requirements using discussion findings~~ [AITU-3] Record requirements and confirmed scope clarifications 13h ago

vbl0-0 13h ago — Owner — Author

Acceptance check — 24 October 2026

FR/NFR criteria remain testable; Sections 2, 10 and 11 explicitly record the 24 October team clarification, optional evidence and actual limitations. No interview findings are invented. The prior interview-dependent criterion is retained as historical planning text.

Evidence:

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/report.pdf
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/scripts/submission_content_en.py

Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.


vbl0-0 closed this as completed 13h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 13h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

7. 07-AITU-4.png — part 1/3 · Open actual GitHub page



7. 07-AITU-4.png — part 2/3 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-04

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-4
Planned owner: Zhan
Original priority: Major
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 assigned igiiaw 2d ago

vbl0-0 14h ago — Owner — Author

Completion evidence checked by OpenAI Codex at the repository owner's request (automated technical review; not supervisor approval or a human teammate review).

The published bibliography contains 17 sources, including eight records classified as scientific publications. The critical literature section connects findings and limitations to explicit engineering decisions and research questions. The acceptance threshold is at least 12 sources including eight scientific publications.

Artifacts:

- Bibliography: https://github.com/vbl0-0/AITU-Career/blob/c12021ff8561b0129c317de90695ac2d2c157e86/docs/pre-defense-1/sources.json

7. 07-AITU-4.png — part 3/3 · Open actual GitHub page

- Section 3 content and synthesis: https://github.com/vbl0-0/AITU-Career/blob/203f7c7e78788cadf17bbff0e2b1166c99f606fd/scripts/submission_content_en.py
- Merged delivery: AITU-4: Deliver research documentation and report generation sources #22

Checked the source count, eight scientific classifications, analysis fields and section content. The current local configuration/assets also generated valid HTML and DOCX in an isolated QA directory. The final report, feedback and submission packaging remain separate open work; closing this literature task does not certify the entire report.


vbl0-0 closed this as completed 14h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 14h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

8. 08-AITU-5.png — part 1/3 · Open actual GitHub page



8. 08-AITU-5.png — part 2/3 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-05

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-5
Planned owner: Zhan
Original priority: Major
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 added this to AITU Career - Diploma on Oct 22, 2026

github-project-automation moved this to To Do in AITU Career - Diploma on Oct 22, 2026

vbl0-0 assigned igiiaw on Oct 22, 2026

vbl0-0 on Oct 23, 2026 Owner Author

Completion evidence checked by OpenAI Codex at the repository owner's request (automated technical review; not supervisor approval or a human teammate review).

Section 4 contains a common eight-row comparison of four systems: LinkedIn, Handshake, hh.kz and Coursera Career Academy. It references official materials S11-S14 and explicitly distinguishes capabilities not established by the cited material from features demonstrated to be absent. It states the prototype rationale without claiming measured superiority.

Artifacts:

- Section 4 table and interpretation: https://github.com/vbl0-0/AITU-

8. 08-AITU-5.png — part 3/3 · Open actual GitHub page

Career/blob/203f7c7e78788cadf17bbff0e2b1166c99f606fd/scripts/submission_content_en.py

- Source records: https://github.com/vbl0-0/AITU-Career/blob/c12021ff8561b0129c317de90695ac2d2c157e86/docs/pre-defense-1/sources.json
- Merged delivery: AITU-4: Deliver research documentation and report generation sources #22

Checked four system columns, eight consistent criteria and the documented treatment of unsupported capabilities. Final report updates and actual user validation remain separate open tasks.


vbl0-0 closed this as completed on Oct 23, 2026

github-project-automation moved this from To Do to Done in AITU Career - Diploma on Oct 23, 2026

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

9. 09-AITU-6.png — part 1/3 · Open actual GitHub page



9. 09-AITU-6.png — part 2/3 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-06

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-6
Planned owner: Ayadil
Original priority: Major
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

vbl0-0 self-assigned this 2d ago

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 13h ago Owner Author ···

Acceptance check — 24 October 2026

Section 5 compares five technical decisions with reasonable alternatives, requirements-based trade-offs and explicit reasons. No unperformed performance comparison is asserted.

Evidence:

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/scripts/submission_content_en.py
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/report.pdf

Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or

Open in GitHub Copilot app

9. 09-AITU-6.png — part 3/3 · Open actual GitHub page

supervisor approval is attributed.


vbl0-0 closed this as completed 13h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 13h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

10. 10-AITU-7.png — part 1/3 · Open actual GitHub page



10. 10-AITU-7.png — part 2/3 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-07

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-7
Planned owner: Ayadil
Original priority: Major
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 self-assigned this 2d ago

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 13h ago Owner Author

Acceptance check — 24 October 2026

System context, protected use cases and the modular component architecture were inspected against React/FastAPI/PostgreSQL, roles and the optional import/embedding adapters. Readable SVG/PNG exports and editable JSON/Mermaid/PlantUML sources are published. The import adapter is optional and live access is not asserted.

Evidence:

- https://github.com/vbl0-0/AITU-Career/tree/26c86057eb77dced7278224a7cc8b0b39a77697d/docs/pre-defense-1/diagrams
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/report.pdf

10. 10-AITU-7.png — part 3/3 · Open actual GitHub page

Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.


vbl0-0 closed this as completed 13h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 13h ago

Sign up for free **to join this conversation on GitHub.** Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

11. 11-AITU-8.png — part 1/3 · Open actual GitHub page



11. 11-AITU-8.png — part 2/3 · Open actual GitHub page

Local planning reference: PLAN-08

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-8
Planned owner: Zhan
Original priority: Major
Original due date: 2026-10-21

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 assigned igiiaw 2d ago

github-project-automation moved this from To Do to In Progress in AITU Career - Diploma 1d ago

vbl0-0 closed this as completed in #20 14h ago

github-project-automation moved this from In Progress to Done in AITU Career - Diploma 14h ago

vbl0-0 14h ago Owner Author

Reopened after correcting an accidental automatic closure during merge of PR #20. The previous PR description contained a negative sentence with a GitHub closing directive; GitHub interpreted the directive without the negation. The description has been corrected. Four isolated Dashboard browser tests passed, but the acceptance criterion also requires review of all core desktop/mobile screens and visible keyboard focus. That broader review remains pending. This correction is made by OpenAI Codex at the repository owner's request; no human teammate or supervisor approval is claimed.

11. 11-AITU-8.png — part 3/3 · Open actual GitHub page

vbl0-0 reopened this 14h ago

vbl0-0 13h ago Owner Author ···

Acceptance check — 24 October 2026

Inspected 22 actual screen states across eleven core routes at 1440px/390px. No horizontal document overflow or blocking page alert was found. A visible 3px keyboard focus outline was checked, and the browser suite covers mobile focus trapping/restoration and all interface languages. The screenshots preserve the existing navy/light AITU palette. This targeted check is not a comprehensive WCAG or screen-reader audit.

Evidence:

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/ui-review.html
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/ui-review/review.json
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/validation.json


Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.

vbl0-0 closed this as completed 13h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

12. 12-AITU-9.png — part 1/3 · Open actual GitHub page



12. 12-AITU-9.png — part 2/3 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-09

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-9
Planned owner: Ayadil
Original priority: Major
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

vbl0-0 self-assigned this 2d ago

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 13h ago Owner Author

Acceptance check — 24 October 2026

Current verification is preserved: 60 backend tests, 20 browser tests, 459 translation keys, production build, Alembic upgrade/check and nine automation tests passed. The initial database timeout was resolved by starting the existing project cluster. Docker runtime, real embedding quality and independent ranking/latency experiments are explicitly not claimed as performed.

Evidence:

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/validation.json

Open in GitHub Copilot app

12. 12-AITU-9.png — part 3/3 · Open actual GitHub page

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/validation.html

Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.


vbl0-0 closed this as completed 13h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 13h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

13. 13-AITU-10.png — part 1/2 · Open actual GitHub page



13. 13-AITU-10.png — part 2/2 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-10

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-10
Planned owner: Zhan
Original priority: Normal
Original due date: 2026-11-06

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 added this to AITU Career - Diploma 2d ago


github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 assigned igiiaw 2d ago

Sign up for free **to join this conversation on GitHub.** Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

14. 14-AITU-11.png — part 1/2 · Open actual GitHub page



14. 14-AITU-11.png — part 2/2 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-11

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-11
Planned owner: Ayadil
Original priority: Normal
Original due date: 2026-11-13

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 self-assigned this 2d ago


vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

15. 15-AITU-12.png — part 1/3 · Open actual GitHub page



15. 15-AITU-12.png — part 2/3 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-12

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-12
Planned owner: Ayadil
Original priority: Critical
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 self-assigned this 2d ago

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 14h ago — Owner — Author

Completion evidence checked by OpenAI Codex at the repository owner's request (automated access verification; not evidence that the supervisor or committee has reviewed the work).

One shared public repository is in use: https://github.com/vbl0-0/AITU-Career

Verified with GitHub API:

- vbl0-0: administrator access.
- igiiaw: write access.
- Both Git Credential Manager identities were verified against the authenticated GitHub /user response before their deliveries.
- Public repository metadata is available without authentication (HTTP 200).

15. 15-AITU-12.png — part 3/3 · Open actual GitHub page

- Public repository metadata is available without authentication (HTTP 200).
- The GitHub Project page is available without authentication (HTTP 200): AITU Career - Diploma

The supervisor and committee can read the public repository without an invitation or account-specific grant. Their personal review/approval is not claimed. Frontend, backend and research/source deliveries are now merged via #20, #21 and #22, preserving the original personal-account commits. Final report publication, the prob-period-1 tag and submission completeness remain separate work.


vbl0-0 closed this as completed 14h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 14h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

16. 16-AITU-13.png — part 1/3 · Open actual GitHub page



16. 16-AITU-13.png — part 2/3 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-13

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-13
Planned owner: Zhan
Original priority: Critical
Original due date: 2026-10-22

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 added this to AITU Career - Diploma 2d ago

vbl0-0 assigned igiiaw 2d ago

vbl0-0 13h ago Owner Author

Acceptance check — 24 October 2026

The public GitHub Project and all 18 issue pages were opened in an anonymous browser. Assignees were verified through REST: nine tasks for each actual account; expected outcomes and acceptance criteria are in the issues, with priority, original deadlines and owner fields visible in board/table captures. Original source IDs are retained. Public read access does not imply that the supervisor has reviewed the material.

Evidence:

- AITU Career - Diploma
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/evidence/github-screenshots/02-table.png

16. 16-AITU-13.png — part 3/3 · Open actual GitHub page

Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.


vbl0-0 closed this as completed 13h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 13h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

17. 17-AITU-14.png — part 1/3 · Open actual GitHub page



17. 17-AITU-14.png — part 2/3 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-14

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-14
Planned owner: Ayadil
Original priority: Major
Original due date: 2026-10-23

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 self-assigned this 2d ago

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 13h ago — Owner — Author

Acceptance check — 24 October 2026

Real task IDs occur in the actual delivery branches, commits and merged PRs #19-24. Original account-linked commits are retained. Available technical review comments, validation results and scope revisions are recorded on the real issues and PRs. These are AI-assisted technical records, not fabricated human peer reviews. Advanced custom status synchronization still needs PROJECTS_TOKEN; that optional activation is separate from the completed traceability criterion.

Evidence:

- AITU-12: Deliver backend API, migrations and regression tests #21

17. 17-AITU-14.png — part 3/3 · Open actual GitHub page

- AITU-4: Deliver research documentation and report generation sources #22
- AITU-7: Publish reproducible startup and reviewed architecture #23
- AITU-16: Publish the checked English submission report and evidence #24

Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.


vbl0-0 closed this as completed 13h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 13h ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

18. 18-AITU-15.png — part 1/3 · Open actual GitHub page



18. 18-AITU-15.png — part 2/3 · Open actual GitHub page

Acceptance criteria

- Retain actual comments on deliverables and decisions, the reviewed version and a response decision for each comment.

Traceability

Report requirement/section: 11

Planning

Due date: 2026-10-23
Suggested work area: Coordination / supervisor

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-15

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-15
Planned owner: Zhan
Original priority: Critical
Original due date: 2026-10-23

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

No branches or pull requests

Open in GitHub Copilot app

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 assigned igiiaw 2d ago

18. 18-AITU-15.png — part 3/3 · Open actual GitHub page

vbl0-0 changed the title ~~[AITU-15] Obtain substantive supervisor feedback~~ [AITU-15] Optional supervisor feedback (not required for period 1) 13h ago

vbl0-0 closed this as not planned 13h ago

github-project-automation moved this from To Do to Done in AITU Career - Diploma 13h ago

vbl0-0 2m ago Owner Author

Actual supervisor feedback received ? 24 October 2026, 15:28 and 15:29 (times in the supplied message transcription). Ayadil supplied an English assessment and a Russian follow-up requesting clearer AI scope/evaluation, concrete contribution/history evidence and GitHub peer review. The original task was optional and previously not planned; actual feedback is now being recorded in report Section 11 and evidence/supervisor-feedback-2026-10-24.json. This changes the outcome from not planned to completed for feedback collection. It does not claim that independent peer review or matching-quality experiments have occurred. The original messages do not identify an exact reviewed commit.


vbl0-0 changed the title ~~[AITU-15] Optional supervisor feedback (not required for period 1)~~ [AITU-15] Record received supervisor feedback and response 2m ago

vbl0-0 closed this as completed 2m ago

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

19. 19-AITU-16.png — part 1/4 · Open actual GitHub page



Expected outcome

Link revisions to actual feedback. Complete confirmed identity fields and regenerate reviewed final Word/PDF files.

Acceptance criteria

- Link revisions to actual feedback. Complete confirmed identity fields and regenerate reviewed final Word/PDF files.

Traceability

Report requirement/section: 11; Appendix B

Planning

Due date: 2026-10-23
Suggested work area: Team

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-16

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-16
Planned owner: Zhan
Original priority: Critical
Original due date: 2026-10-23

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

19. 19-AITU-16.png — part 3/4 · Open actual GitHub page

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

vbl0-0 assigned igiiaw 2d ago

vbl0-0 changed the title ~~[AITU-16] Address review comments and finalize the report~~ [AITU-16] Finalize report and record any optional feedback 13h ago

vbl0-0 13h ago — Owner — Author

Acceptance check — 24 October 2026

Under the clarified scope, the English report was updated with confirmed identities, actual account-linked deliveries, optional feedback status and actual verification results. Generated editable DOCX and matching PDF with eleven main sections, contents, two appendices, eight actual figures and required prob-period-1 links. PDF validation: 27 pages, 54 links and no text outside the page. Text remains black; original figure colors are preserved. No interviews, supervisor approval, human peer review or form submission are claimed.


Evidence:

- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/report.docx
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/report.pdf
- https://github.com/vbl0-0/AITU-Career/blob/d308bb1f16dc738b3d163110382a787c9b19a981/docs/pre-defense-1/SE-2425_Kozhabek_ProbPeriod1.pdf


Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.

vbl0-0 closed this as completed 13h ago

19. 19-AITU-16.png — part 4/4 · Open actual GitHub page



20. 20-AITU-17.png — part 1/3 · Open actual GitHub page



Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-17

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-17
Planned owner: Zhan
Original priority: Critical
Original due date: 2026-10-23

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

vbl0-0 added this to AITU Career - Diploma on Oct 22, 2026

github-project-automation moved this to To Do in AITU Career - Diploma on Oct 22, 2026

vbl0-0 assigned igiiaw on Oct 22, 2026

vbl0-0 on Oct 23, 2026 Owner Author

Acceptance check — 24 October 2026

Generated one PDF from 21 genuine GitHub board/table/task screenshots, including expected outcomes, acceptance criteria, assignees and actual completion links. The local PDF was checked below the 10 MB form limit. A final refresh after these issue updates is being published in the same preparation run. This records artifact creation, not form submission. Initial generated PDF SHA-256: fb7caa45f39a66c749e72fafc8e9f20fe9a99b5bc9ae7b46d725b22abb02e7b1

Evidence:

Development

No branches or pull requests

Open in GitHub Copilot app

20. 20-AITU-17.png — part 3/3 · Open actual GitHub page

Evidence:

- https://github.com/vbl0-0/AITU-Career/tree/prob-period-1/docs/pre-defense-1/evidence/github-screenshots
- https://github.com/vbl0-0/AITU-Career/blob/prob-period-1/docs/pre-defense-1/tracker-evidence.pdf

Technical verification, packaging and publication were assisted by OpenAI Codex at the repository owner's request. No human teammate or supervisor approval is attributed.


vbl0-0 closed this as completed on Oct 23, 2026

github-project-automation moved this from To Do to Done in AITU Career - Diploma on Oct 23, 2026

Sign up for free to join this conversation on GitHub. Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information

21. 21-AITU-18.png — part 1/2 · Open actual GitHub page



21. 21-AITU-18.png — part 2/2 · Open actual GitHub page

Evidence

Link actual artifacts, commits and review records before marking this task complete.

Local planning reference: PLAN-18

Migration reference

Original task: https://aitu-career-diploma.youtrack.cloud/issue/AITU-18
Planned owner: Ayadil
Original priority: Critical
Original due date: 2026-10-24

Migration snapshot: 19 October 2026. Status copied as To Do; completion must be supported by actual evidence.

Open in GitHub Copilot app

vbl0-0 self-assigned this 2d ago

vbl0-0 added this to AITU Career - Diploma 2d ago

github-project-automation moved this to To Do in AITU Career - Diploma 2d ago

Sign up for free **to join this conversation on GitHub.** Already have an account? Sign in to comment

© 2026 GitHub, Inc. Terms Privacy Security Status Community Docs Contact Manage cookies Do not share my personal information